Portland Harbor Project Schedule
Updated April 30, 2014

Disclaimer: This schedule is a working schedule meant for Project Managers to keep project on schedule. Dates regarding duration of EPA review are
informational only and the submittal dates to LWG are targets only and subject to change. Per the AOC, LWG has 30 days to review comments submitted by EPA.

Complete RI
Duration

Task Subtask Lead" (days) Start
Section 1 Introduction

Edit text Koch

Redline Koch

Edit Maps Koch
Section 2 Study Area Investigation

Edit text Koch

Peer review Keeley

Edit tables, maps, & Figures Koch
Appendix A Data Sources and Site Characterization/Risk Assessment Database

Review Text Koch
Appendix H Merge-wlAppendixA Koch
Section 3 Environmental Setting

Edit text Cora/Koch

Edit tables, maps, & Figures Koch
Section 4 Identification of Sources

Edit text Cora/Koch

Edit tables, maps, & Figures Koch
Appendix C
Section 5 Extent of Contamination

Edit text Koch/CDM/Allen

Edit tables, maps, & Figures Koch/LWG
Appendix D
Appendix H Incorporated into Section 5 and Appendix D
Section 6 Contaminant Fate & Transport

Edit text Koch

Edit tables, maps, & Figures Koch
Appendix E
Section 7 Determination of Background

Edit text Koch/Allen

Edit tables, maps, & Figures
New Appendix H
Section 8 BHHRA

Edit text Allen/Koch

Edit tables, maps, & Figures Allen/Koch
Appendix F BHHRA Allen/LWG
Section 9 BERA

Edit text Shephard/Koch

Edit tables, maps, & Figures Shephard/Koch
Appendix G BERA LWG/Shephard
Section 10 Summary & Conclusions

Edit text Koch/Cora

Edit tables, maps, & Figures Koch/CDM
Appendix |
Section 11 References

Edit text Koch
Executive Summary EPA 14 7/28/2014
LWG Review of Exec Summary 30 9/1/2014
EPA Letter Directing incorporation of comments Koch 1 10/2/2014
Dispute Clock LWG 30 10/4/2014
Integral Finalize Document (Electronic Version) LWG/Integral 25 10/2/2014
Final LWG Approval LWG 9 10/27/2014
EPA Review Koch/Cora 30 11/5/2014
Integral Finalize Document (Electronic Version) LWG/Integral 31 12/5/2014
EPA Final Approval 30 1/5/2015
LWG Finalize (Full Production Version) 30 2/4/2015

Note 1: Additional appropriate technical and legal reviewers may also review various chapters.
Yellow highlighted cells indicates an actual date while unhighlighted cells indicate projected dates.

End

8/11/2014
10/1/2014
10/2/2014
11/3/2014
10/27/2014
11/5/2014
12/5/2014
1/5/2015
2/4/2015
3/6/2015

Submitted
to LWG

11/30/2012

11/30/2012

11/30/2012

11/30/2012

2/26/2013

3/20/2013

6/11/2014

5/12/2014

11/5/2013 1.

4/19/2013

8/16/2013 1

7/28/2014

7/28/2014

*Holiday 9/1

*Holiday 11/27

LWG
Review

2/12/2013

2/12/2013

2/12/2013

2/12/2013

4/26/2013

4/26/2013

7/25/2014

6/11/2014

2/13/2013

5/19/2013

0/11/2013

8/29/2014

8/29/2014

*Holiday 7/4; extended 2 weeks

*Holiday 5/26

*Holiday week

*Holiday 12/25, 1/1, and 1/19

*Holiday 2/16
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		Complete RI

		Task		Subtask		Lead1		Duration
(days)		Start		End		Submitted to LWG		LWG Review



		Section 1		Introduction										11/30/12		2/12/13

				Edit text		Koch

				Redline		Koch

				Edit Maps		Koch

		Section 2		Study Area Investigation										11/30/12		2/12/13

				Edit text		Koch

				Peer review		Keeley

				Edit tables, maps, & Figures		Koch

		Appendix A		Data Sources and Site Characterization/Risk Assessment Database										11/30/12		2/12/13

				Review Text		Koch

		Appendix H		Merge w/Appendix A		Koch								11/30/12		2/12/13

		Section 3		Environmental Setting

				Edit text		Cora/Koch								2/26/13		4/26/13

				Edit tables, maps, & Figures		Koch

		Section 4		Identification of Sources

				Edit text		Cora/Koch								3/20/13		4/26/13

				Edit tables, maps, & Figures		Koch

		Appendix C

		Section 5		Extent of Contamination

				Edit text		Koch/CDM/Allen								6/11/14		7/25/14		*Holiday 7/4; extended 2 weeks

				Edit tables, maps, & Figures		Koch/LWG

		Appendix D

		Appendix H		Incorporated into Section 5 and Appendix D

		Section 6		Contaminant Fate & Transport

				Edit text		Koch								5/12/14		6/11/14		*Holiday 5/26

				Edit tables, maps, & Figures		Koch

		Appendix E

		Section 7		Determination of Background

				Edit text		Koch/Allen								11/5/13		12/13/13		*Holiday week

				Edit tables, maps, & Figures

		New Appendix H

		Section 8		BHHRA										4/19/13		5/19/13

				Edit text		Allen/Koch

				Edit tables, maps, & Figures		Allen/Koch

		Appendix F		BHHRA		Allen/LWG

		Section 9		BERA

				Edit text		Shephard/Koch								8/16/13		10/11/13

				Edit tables, maps, & Figures		Shephard/Koch

		Appendix G		BERA		LWG/Shephard

		Section 10		Summary & Conclusions

				Edit text		Koch/Cora								7/28/14		8/29/14

				Edit tables, maps, & Figures		Koch/CDM

		Appendix I

		Section 11		References

				Edit text		Koch								7/28/14		8/29/14

		Executive Summary				EPA		14		7/28/14		8/11/14

		LWG Review of Exec Summary						30		9/1/14		10/1/14		*Holiday 9/1

		EPA Letter Directing incorporation of comments				Koch		1		10/2/14		10/2/14

		Dispute Clock				LWG		30		10/4/14		11/3/14

		Integral Finalize Document (Electronic Version)				LWG/Integral		25		10/2/14		10/27/14

		Final LWG Approval				LWG		9		10/27/14		11/5/14

		EPA Review				Koch/Cora		30		11/5/14		12/5/14

		Integral Finalize Document (Electronic Version)				LWG/Integral		31		12/5/14		1/5/15		*Holiday 11/27

		EPA Final Approval						30		1/5/15		2/4/15		*Holiday 12/25, 1/1, and 1/19

		LWG Finalize (Full Production Version)						30		2/4/15		3/6/15		*Holiday 2/16



		Note 1:  Additional appropriate technical and legal reviewers may also review various chapters.

		Yellow highlighted		cells indicates an actual date while unhighlighted cells indicate projected dates.









































































